DOE 080214 STATE OF HAWAII
Department of Accounting and Generai Services
Division of Public Works
REVISED MONTHLY ESTIMATE
FOR THE MONTH OF November 2009
Date: January 12, 2010
CONTRACTOR:  Isemoto Contracting Co., Ltd.
ADDRESS: P.O. Box 4669 Contract No. 56450 [ /]
City, State ZIP: Hilo, Hawail 96720 Job No. 11-36-8388
PROJECT TITLE: Hilo Pubiic Library Accessibliity and Other improvements
CONTRACT
Basic Contract Amount $ 544,900.00 Voucher No.
CHANGE ORDERS
Total § 31,788.00 Verified by:
Adjusted Contract Amount $ 576,688.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 544,900.00 100.00% $ 31,788  $ 576,688.00
Approved by DOE CM to reduce GC
retainage to 5% of 50% if > 50% No
Retained (5% ) $ 27,245.00 $ 1,589 $ 28,834.00
Amount Subject to Payment $ 517,655.00 $ 30,199 $ 547,854.00
Payments to Date $ 515,130.00 $ 515,130.00
Payments Now Due $ 2,525.00 $ 30,199 |$ 32,724.00
Payment No. 1
Remarks:
1. Computed and Checked by:
2. | certify that the above bill is comect, just, that payment has not been received, and all payrolt
0 ;fiﬁsdraev;l:er;?ve been submitted, are current, or proper deductive exclusions have been made to
Doroe mihell (Gpphe. 2. N 13 2000
3. Recommended: Project inspector or Engineer Date:
Isemoto Contracting Co., Ltd.
J AN 1 4 20]0 Name of Contractor
Wnend*: Area EngineerfArchitect Date:
N O.G— 113100
21 200

Laurie O. Correa, Office Manager

Date:

By signature / Title: Date

JAN 22 2010

5. AW 1‘_ Public Works Manager
EE‘e ublic Works Administrator, certifies that change orders have been issued and the work performed

‘ State Public Works Administrator Date:



DOE 080214

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2009

CONTRACTOR: Isemoto Contracting Co., Ltd. Contract No.: 56450
PROJECT TITLE: Hilo Public Library Accessibility and Other Improvements Job No.: 11-36-6388
CONTRACT|
BASIC CONTRACT| COMPL. TO AMOUNT}
PRIME CONTRACTOR |TRADE LICENSE NO. AMOUNT] DATE1 % CMPE RETN %| RETAINED
Isemoto Contracting Co., LtdGeneral Contractor ABC1036 $232,418 $232,418| 100.00% 5% $11,621
SEEE NN NGRS AN E SN NN S SN EEEEEESE (SENGNSNEEEEEREEANNSS) N ENSEEESEEES FUEEEEERE NS EEEEEANOANGEEEERES
SUB-
CONTRACT]|
BASIC SUB{ COMPL. TO| AMOUNT]
SUBCONTRACTOR TRADE LICENSE NO. CONTRACT AMOUNT DATEI % CMPLIRETN % RETAINED:
1 |Stan's Giass Glazing C20170 $151,533 $151,533] 100.00% 5% $7,575
2 |Endo Painting Service Painting C-5131 $15,400 $15,400] 100.00% 5% $770
3 |De Lima's Piumbing Piumbing C-13345 $17,730 $17.730| 100.00% 5% $887
4 1808 Electric & Telecom Electrical C-11998 $27,500 $27,500] 100.00% 5% $1,375
5 |GP Roadway Signs AC-10998 $6,340 $6,340{ 100.00% 5% $317
6 |Unitek insulation IAbatement C-11851 $23,900 $23,900] 100.00% 5% $1,195
7 |Horizon Pest Management |soli Treatment PCO-768 $521 $521| 100.00% 5% $26
8 |Yamada & Sons AC Paving AC-01714 $11,722 $11,722] 100.00% 5% $586
9 |Assoclated Steel Relnforcing Steel C-225 $1,350 $1,350| 100.00% 5% $68
10 |Arakaki Mechanicai [Misc Metals C-22082 $15,302 $15,392| 100.00% 5% $770
11 |Kelly Construction |orywaliPiaster/insul BC-19773 $28,592 $28,592| 100.00% 5% $1,430
12 |Hilo Sheet Metal Inc. |Mechanical Ventilation C-5428 $12,502 $12,502] 100.00% 5% $625
13 $0 0.00% 5% $0
14 $0 0.00% 5% $0
15 $0|  0.00% 5% $0
16 $0|  0.00% 5% $0
17 $0 0.00% 5% $0
18 $0 0.00% 5% $0
Sub-Contractor Total $312,482 $312,482
Total Retained from Subs $15,624

|

IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

|

$27,245]

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd.

Name of Contractor

Qe b

[.1+.10

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that
on the Monthly Estimate Sheet

Date

Checked/Verified by:

TR

Initial - Project Inspector or Engineer



DOE 080214

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

For the Month of: November 2009

Division of Public Works

Department of Accounting and General Services

CONTRACTOR: Isemoto Contracting Co., Ltd. Contract No.: 56450
PROJECT TITLE: Hilo Public Library Accessibility and Other Improvements Job No.: 11-36-6388
CHANGE}
ORDER|
CHANGE ORDER| COMPL. TO| AMOUNT]|
PRIME CONTRACTOR |TRADE LICENSE NO. AMOUNT] DATES % CMPLIRETN %] RETAINED
Isemoto Contracting Co., LtdGeneral Contractor ABC1036 $18,551 $18,551| 100.00% 5% $928
CHANGE]
ORDER SUB
CHANGE ORDER| COMPL. TO| AMOUNT]
SUBCONTRACTOR TRADE LICENSE NO. SUB AMOUNT] DATE| % CMPLIRETN %] RETAINED
2 |808 Electric Electrical C-11998 $1,161 $1,161] 100.00% 5% $58
3 |stan's Glass Glazing C-20170 $17,938 $17,938| 100.00% 5% $897
3 JArakaki Mechanical |Misc Metais C-22082 -$7,712 -$7,712| 100.00% 5% -$386
3 |Endo Painting Palnting C-5131 $1,363 $1,363| 100.00% 5% $68
4 |808 Electric Electrical C-11998 $3,827 $3,827| 100.00% 5% $191
5 |GP Roadway Solutions Slgns AC-10998 -$3,340 -$3,340} 100.00% 5% -$167
Total Retained from Subs $13,237 $13,237] 100.00% $661

ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (C+D)

| $1,589]

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd.

Name of Contractor

-

].(v=[©°

By Signature

NOTE:

Columnar totals shali be equal in dollar value to that

on the Monthly Estimate Sheet

Date

Checked/Verified by:

1R

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERYEQ§§ S
' DIVISION OF PUBLIC WORKS RECE . FL R
. -~ Monthly Payment Slip COr L
g 122 A R 1b

PROJECT TITLE: HILO PUBLIC LIBRARY - ACCESSIBILITY AND OTHER
IMPROVEMENTS

2

r

bR

N

AR

PAYMENT NO.: 11

BILLING MONTH: November-09 DAGS JOB NO.: 1 1-36-6388 CONTRACT NO.: 56450

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix: 1

Suffix nd Symbo Amount Earned Retainage Amount Due
01 B06-422M $2,656.00 $131.00 $2,525.00
Totals: $2,656.00 $131.00 $2,525.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
OZ B06-422M $31,788.00 $1,589.00 $30,199.00
Totals: $31,788.00 $1,589.00 $30,199.00
Grand Total: $34,444.00 $1,720.00 $32,724.00

XZ%/ %&E 1/22/2010

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1

n1o  FEB -2.200

Voucher No.

: i Verified By ?ﬂ



